

CHANGE ORDER NO. 1

City: City of Coconut Creek **Project Name-** Comprehensive Street
 4800 West Copans Road Improvements Project Phase I
 Coconut Creek, FL 33063

Contractor: Stanford Construction Co. **Purchase Order No.:** 0

In compliance with specifications in the above referenced contract, the Contractor and the City do both hereby agree that the Contractor shall make the following changes, additions or deletions to the work specified in the plans/project and specifications.

Description:

Provide and install bike lane delineators at eastbound and westbound Winston Park Boulevard between Lyons Road and SR-7 in accordance with the specifications contained in the Florida Department of Transportation Joint Participation Agreement (JPA) with the City of Coconut Creek

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME
Original Contract Price: \$5,505,856.76	Original Contract Time: 270 calendar days
Previous Change Orders No. 1 to \$0.00	Net change from previous Change Orders: 45
Contract Price prior to this Change Order: \$5,505,856.76	Contract Time prior to this Change Order: 270 calendar days
Net increase/decrease of this Change Order: \$249,782.50	Net increase/decrease of this Change Order: 45 calendar days
Contract Price with all approved Change Orders: \$5,755,639.26	Contract Time with all approved Change Order: 315 calendar days

REQUESTED BY

By _____ Date _____
Contractor

RECOMMENDED

By _____ Date _____
Department Director

RECOMMENDED

By _____ Date _____
Finance Director

APPROVED

By _____ Date _____
City Manager