

CHANGE ORDER NO. 2

City: City of Coconut Creek
 4800 West Copans Road
 Coconut Creek, FL 33063

Project Name Windmill Park Improvements
CIP 09-21-16-11
Project No.

Contractor: MBR Construction, Inc.

Purchase Order No.: 0

In compliance with specifications in the above referenced contract, the Contractor and the City do both hereby agree that the Contractor shall make the following changes, additions or deletions to the work specified in the plans/project and specifications.

Description:

Add overlay to existing parking lot. Remove and install Type D curb to parking lot to replace broken and insufficient curbing.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME
Original Contract Price: \$4,533,321.00	Original Contract Time: 365 Days
Previous Change Orders No. 1 to 1 \$0.00	Net change from previous Change Orders: 16 Days
Contract Price prior to this Change Order: \$4,533,321.00	Contract Time prior to this Change Order: 381 Days
Net increase/decrease of this Change Order: \$64,542.50	Net increase/decrease of this Change Order: 0
Contract Price with all approved Change Orders: \$4,597,863.50	Contract Time with all approved Change Order: 381 Days

REQUESTED BY

By _____ Date _____
 Contractor

RECOMMENDED

By _____ Date _____
 Department Director

RECOMMENDED

By _____ Date _____
 Finance Director

APPROVED

By _____ Date _____
 Mary C. Blasi, City Manager

APPROVED AS TO FORM:

By _____ Date _____
 Terrill C. Pyburn, City Attorney

ATTEST:

By _____ Date _____
 Leslie Wallace May, City Clerk