
Exhibit “C” – Project Deliverables  

  

Engineering Design Consultant Selected     Q3 2024 

Engineering Design Notice to Proceed     Q4 2024 

60% Design Submittal       Q1 2025 

100% Design Submittal       Q2 2025 

Final Sealed Documents Submittal      Q3 2025 

Permits Acquired (County)       Q1 2025 

Procure CEI consultant       Q2 2025 

Procure Construction Contractor      Q2 2025 

Contractor Notice to Proceed       Q3 2026 

Procurement of Light Poles/Fixtures      Q4 2026 

Substantially Complete       Q4 2027 

Construction Complete       Q1 2028 

Project Closeout        Q2 2028 

     

 


