
RESOLUTION NO. 2018-020 

A RESOLUTION OF THE CITY COMMISSION OF THE 
CITY OF COCONUT CREEK, FLORIDA, AUTHORIZING 
THE CITY MANAGER, OR DESIGNEE, TO EXECUTE A 
CHANGE ORDER TO THE COMPREHENSIVE STREET 
IMPROVEMENTS PHASE I CONTRACT WITH STANFORD 
CONSTRUCTION CO. IN THE AMOUNT OF $249,782.50 
FOR THE PROCUREMENT AND INSTALLATION OF 
STATE OF FLORIDA DEPARTMENT OF 
TRANSPORTATION (FOOT) SPECIFIED SOLAR 
POWERED LED BIKE LANE DELINEATORS; PROVIDING 
FOR SEVERABILITY; AND PROVIDING AN EFFECTIVE 
DATE. 

WHEREAS, the City of Coconut Creek is presently engaged in an agreement 

with Stanford Construction Co., for the construction phase of the Comprehensive Street 

Improvements - Phase I (CSI 1) project, which proposes to introduce approximately a 

one (1) mile bike lane section, eastbound and westbound Winston Park Boulevard, 

between Lyons Road and State Road 7 (SR-7/US-441); and 

WHEREAS, the State of Florida Department of Transportation (FOOT) desires to 

test for a period of twenty-four (24) months a newly developed roadway LED solar 

powered bike lane delineator specified in the attached Exhibit "A" to be installed flush 

with the roadway surface at a separation of six (6) feet; and 

WHEREAS, the FOOT has presented a Joint Participation Agreement (JPA) for 

the purpose of compensating the City a not-to-exceed amount of $250,000, for the 

procurement and installation of the LED solar powered bike lane delineators on Winston 

Park Blvd, eastbound and westbound, as specified by the JPA; and 

WHEREAS, the City's CSl1 construction agreement does not have provisions 

that include bike lane delineators in its scope, and Stanford Construction Co., presented 

to the City a change order proposal in the amount of $249,782.50 to add the 

procurement and installation of the JPA specified delineators; and 
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WHEREAS, the specified LED solar powered delineator pilot project presents an 

aesthetic and safety improvement to Winston Park Boulevard and to bicycle riders, and 

City staff is recommending that the City Commission approve the attached Change 

Order and authorize its execution by the City Manager or designee. 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE 

CITY OF COCONUT CREEK, FLORIDA: 

Section 1: That the foregoing "WHEREAS" clauses are hereby ratified and 
confirmed as being true and correct and are hereby made a specific part of this 
Resolution. All Exhibits attached hereto are incorporated herein and made a specific 
part of this Resolution. 

Section 2: That the City Commission has reviewed and hereby approves the 
attached Change Order to the Comprehensive Street Improvement - Phase I contract 
between the City of Coconut Creek and Stanford Construction Co., in the amount of 
$249,782.50 for the procurement and installation of LED solar powered bike lane 
delineators as provided in the attached Exhibit "A" 

Section 3: That the City Manager, or designee, is hereby authorized to 
execute the attached Change Order No. 1 between the City of Coconut Creek and 
Stanford Construction Co., 

Section 4: That if any clause, section, other part or application of this 
Resolution is held by any court of competent jurisdiction to be unconstitutional or invalid, 
in part or in application, it shall not affect the validity of the remaining portion or 
applications of this Resolution. 

Section 5: That this Resolution shall be in full force and effect immediately 
upon its adoption. 

Adopted this 11th day of January , 2018. 

Attest: 
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Tooley Aye 

Rydell Aye 

Sarbone Aye 

Belvedere Aye 

Welch Aye 
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