

RESOLUTION NO. 2018-004

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF COCONUT CREEK, FLORIDA, AUTHORIZING THE CITY MANAGER, OR DESIGNEE, TO APPROVE A CHANGE ORDER IN THE AMOUNT OF \$64,542.50 TO MBR CONSTRUCTION, INC. FOR THE INSTALLATION OF NEW CURBING AND THE RESURFACING OF THE EXISTING PARKING LOT AT WINDMILL PARK ASSOCIATED WITH THE WINDMILL PARK IMPROVEMENT PROJECT; PROVIDING FOR SEVERABILITY; AND PROVIDING AN EFFECTIVE DATE.

WHEREAS, the City Commission awarded a contract to MBR Construction, Inc. to construct improvements at Windmill Park pursuant to Bid No. 09-21-16-11; and

WHEREAS, these improvements did not include the resurfacing of the existing asphalt or the replacement of damaged curbing in the park; and

WHEREAS, the existing parking lot is in poor condition, with the asphalt containing multiple patches and cracks; and

WHEREAS, the existing curbing is in extremely poor condition and non-compliant with current codes; and

WHEREAS, resurfacing of the existing asphalt and installation of new curbing will resolve code issues, provide an enhanced appearance throughout the park, and extend the useful life of the existing asphalt surface; and

WHEREAS, the City Commission approved additional funding in the amount of \$80,000 for use towards this purpose as part of the Fiscal Year 2018 Budget; and

WHEREAS, City staff recommends approving the change order to MBR Construction, Inc. in the amount of \$64,542.50 for the aforementioned purpose.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF COCONUT CREEK, FLORIDA:

Section 1: That the foregoing "WHEREAS" clauses are hereby ratified and confirmed as being true and correct and are hereby made a specific part of this Resolution. All Exhibits attached hereto are incorporated herein and made a specific part of this Resolution.

Section 2: That the City Commission has reviewed the Change Order to MBR Construction, Inc. in the amount of \$64,542.50 for the purpose of resurfacing the existing asphalt parking lot and installing new curbing at Windmill Park.

Section 3: That the City Manager, or designee, is hereby authorized to approve the Change Order to MBR Construction, Inc. in the amount of \$64,542.50 for the aforementioned purpose.

Section 4: That if any clause, section, other part or application of this Resolution is held by any court of competent jurisdiction to be unconstitutional or invalid, in part or in application, it shall not affect the validity of the remaining portion or applications of this Resolution.

Section 5: That this Resolution shall be in full force and effect immediately upon its adoption.

Adopted this 11th day of January, 2018.

Rebecca A. Tooley, Mayor

Attest:

Leslie Wallace May, City Clerk

Tooley Aye___

Rydell Aye___

Sarbone Aye___

Belvedere Aye___

Welch Aye___