

**CHANGE ORDER NO. 1**

**City:** City of Coconut Creek      **Project Name-** Comprehensive Street Improvements Project Phase I  
 4800 West Copans Road  
 Coconut Creek, FL 33063

**Contractor:** Stanford Construction Co.      **Purchase Order No.:** 0

In compliance with specifications in the above referenced contract, the Contractor and the City do both hereby agree that the Contractor shall make the following changes, additions or deletions to the work specified in the plans/project and specifications.

**Description:**

Provide and install bike lane delineators at eastbound and westbound Winston Park Boulevard between Lyons Road and SR-7 in accordance with the specifications contained in the Florida Department of Transportation Joint Participation Agreement (JPA) with the City of Coconut Creek. A twelve (12) year limited warranty for the delineators will be provided by Miami Security & Service, LLC.

<b>CHANGE IN CONTRACT PRICE:</b>	<b>CHANGE IN CONTRACT TIME</b>
Original Contract Price: \$5,505,856.76	Original Contract Time: 270 calendar days
Previous Change Orders No. 1 to \$0.00	Net change from previous Change Orders: 45
Contract Price prior to this Change Order: \$5,505,856.76	Contract Time prior to this Change Order: 270 calendar days
Net increase/decrease of this Change Order: \$249,782.50	Net increase/decrease of this Change Order: 45 calendar days
Contract Price with all approved Change Orders: \$5,755,639.26	Contract Time with all approved Change Order: 315 calendar days

**REQUESTED BY**

By \_\_\_\_\_ Date \_\_\_\_\_  
Contractor

**RECOMMENDED**

By \_\_\_\_\_ Date \_\_\_\_\_  
Department Director

**RECOMMENDED**

By \_\_\_\_\_ Date \_\_\_\_\_  
Karen M. Brooks, Finance Director

**APPROVED**

By \_\_\_\_\_ Date \_\_\_\_\_  
Mary C. Blasi, City Manager

**APPROVED AS TO FORM:**

By \_\_\_\_\_ Date \_\_\_\_\_  
Terrill C. Pyburn, City Attorney

**ATTEST:**

By \_\_\_\_\_ Date \_\_\_\_\_  
Leslie Wallace May, City Clerk