



November 14, 2017.

PLEASE APPROVE

City of Coconut Creek
 4900 West Copans Road
 Coconut Creek, FL 33063
 Attn: **Brian Rosen, Project Manager**

Date: _____

Signature: _____

Project: **WINDMILL PARL IMPROVEMENTS**
 700 Lyons Rd, Coconut Creek, FL 33063

Owner's Contingency Adjustment # 24

Per your request, MBR Construction is pleased to submit this Change Order for resurfacing existing Parking Lot:


Overlay:

1.- Clean existing driveway of all loose materials	4000 SY @ \$ 1.00	\$ 4,000.00
2.- Tack coat of existing asphalt	4000s SY @ \$ 0.85	\$ 3,400.00
3.- Install 3/4" asphalt over existing surface	4000 SY @ \$ 8.75	\$ 35,000.00
		<u>Cost: \$ 42,400.00</u>
		10% (GC & SB) \$ 4,240.00
		<u>Total Overlay: \$ 46,640.00</u>

Curbing:

1.- Remove existing D-curb and dispose of concrete.....	775 LF @ \$ 3.00	\$ 2,325.00
2.- ITrench for new D-curb and install new D-curb	775 LF @ \$ 18.00..	\$ 13,950.00
		<u>Cost: \$ 16,275.00</u>
		10% (GC & SB) \$ 1,627.50
		<u>Total D Curb: \$ 17,902.50</u>
		<u>TOTAL CCA # 24 \$ 64,542.50</u>


Total additional time to this CCP: Calendar days



 Michael R. Boss



 Merrill Romanik



 Brian Rosen

President
 MBR Construction, Inc

Architect
 Synalovski Romaik Saye

Project Manager
 City of Coconut Creek